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9 November 2012

Mr. Matt Salazar

U.S. Environmental Protection Agency
75 Hawthorne Street

San Francisco, CA 94105

Re:  October 2012 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit, Second I nterim Remedy, Groundwater Remediation Design

Dear Mr. Sdazar:

Attached is the October 2012 monthly progress report for the North Hollywood Operable Unit (NHOU),
pursuant to the Adminigrative Settlement Agreement and Order on Consent for Remedia Design (RD-
AQC) for the North Hollywood Operable Unit (NHOU).

Please contact me at (510) 663-3996 if you have questions regarding this submittal.

Sincerely,
AMEC Environment & Infrastructure, Inc.

Michadl Taraszki, PG, CHG, PMP Robert Hartwell, PE
Project Manager Engineering Manager
MDT/gm
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Mr. Matt Salazar
Monthly Status Report — NHOU Second Interim Remedy
9 November 2012

OCTOBER 2012 NHOU PROGRESS REPORT

Activities Completed for the Report Period

Finalized access agreement with LADWP regarding groundwater sampling activities at 4909C,
4919D, 4918A, and NHE-1

Continued to devel op access agreements to sample and perform testing at privately owned
monitoring wells:

o Vulcan Materials (well 4909F or its replacement); no access agreement needed for well
4909C (owned by LADWP)

o LosAngeles County (well 4928A); response to request to collect split sample pending
ongoing discussions

Attempted to remove submersible pumps from EPA-owned monitoring wells in preparation for
Phase 1 Pre-Design Investigation activities; pumps could not be removed apparently due to
corrosion/scale in well casings.

Initiated devel opment of communication plan materialsin preparation for Phase 1 Pre-Design
Investigation activities.

Continued scheduling subcontractors as needed to implement Phase 1 Pre-Design Investigation
activities, pending completion of access agreements.

I ssues and Corrective Actions

None.

Anticipated Activitiesfor the Next Six Weeks

Receive Final EPA comments on the Phase 1 Pre-Design Investigation Work Plan (conditionally
approved by EPA on September 19).

Submit responses to EPA comments on the Building Conditions Assessment report.
Remove submersible pumps from EPA-owned monitoring wells.

Implement Phase 1 Pre-Design Investigation groundwater sampling and testing, pending
completion of access agreements, client communication plans, and subcontractor scheduling.

Attend a meeting with EPA and LADWP to be scheduled by EPA to discuss the Groundwater
Management Plan.

Unresolved | ssues/Potential | mpactsto Schedule/Work Plan

Access agreements to private well owners’ properties may require EPA assistance to ensure
groundwater monitoring data are obtained from monitoring wells included in the Phase 1 Pre-
Design Investigation Work Plan.

Delays in establishing access agreements may result in revision of the schedule for groundwater
monitoring and/or drilling. EPA support will be requested if required.

Removal of submersible pumps from EPA-owned monitoring wells has proven more difficult
than anticipated, apparently due to excessive scale within each well casing and very limited
clearance between the well casing diameter and pump diameter. Continued difficulty will delay
progress with implementing Phase 1 Pre-Design Investigation activities at these wells.
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